HARERA No. 89 of 2023

RC/REP/HARERA/GGM/745/477/2023/89 Dated 11/09/2023

Website: www.haryan a.gov.in
Promoter Name: M/s JMSIF Reality Pvt. Ltd.

\\
THE NATION

SECTOR-95, GURUGRAM

DEVELOPMENT UPDATE
April, 2026

G
@
(@)

C
U



I
THE NATION

SECTOR-25, GURUCRAM

P -

AN N I
P ——— z =t
S
Aoy v bedl

= P

*Artistic Impression




®

-
o:
—
< S
-
L ¢
= =g
=

Entry gate work completed
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Construction of internal roads completed
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Green area development work completed
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Green area development work completed
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STP UGT construction completed
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AVAILABLE ON WEBSITE:
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THANK YOU




